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=
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'K/ .

Mr. Jonathan Gorin ' :
Remedial Project Manager
United States Environmental Protection Agency, Region II

>
3%

290 Broadway | CONS
19" Floor _ - . Q\)\/‘:\'
New York, New York 10007-1866 , 4 @

| A
Subject: Monthly Progress Report for January 2013 ~

LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020)

Dear Mr. Gorin:

. The following monthly progress report is submitted on behalf of ISP Environmental Services Inc. (IES) in
satisfaction of ‘the Section VIIL.35 requirements of ‘Administrative‘-Ordver No. II. CERCLA-02-99-2015
(hereinafter referred to as the Order) issued by USEPA and as executed by [ES on May 13, 1999.. =

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). “This project schedule provides
graphical representations of the project tasks and subtasks. Accordingly, the project schedule depicts the
task completion through the end of the reporting month and provides an estimate of the timing of future
tasks. :

1. Previous Actions in Compliance with the Order

A. Tuh‘eﬂf-oliowing actions have been taken to comply with the Order during the previous month:

* Continued coordination with the USEPA on resolving comments on the Draft Remedial >
Investigation Report (RIR), which is pending final input from the USEPA.
= Continued coordination with the USEPA on resolving comments on the Draft Baseline
Ecological Risk Assessment (Appendix Q to the RIR), based on final comments received
from the Agency in a letter dated January 16, 2013.
* Continued coordination with the USEPA on final resolution of comments on the Draft
Feasibility Study (FS), which is also pending final input from the USEPA.
= Participated in a conference call on January 28, 2013, with Jon Gorin and Frank Cardiello of
the USEPA to discuss site progress and additional responsible parties.
. ® - Received an email from Jon Gorin of the USEPA,; on January 9, 2013, informing ISP that an———
* above ground tank believed to be from LCP moved during Hurricane Sandy o1ito the adjacent
Phillips 66 property. A visit to the Phillips 66 property by an IES representative occurred

tank.
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B. The following documents were submitted to the agencies during the previous month:

® " Monthly progress letter report dated January 3, 2013, including an updated project schedule
dated January 2, 2013.

C. The following agency approvals were received during the previous month:
® None during the reporting period.

D. The following agency documents and correspondences were received during the previous month:

" Letter from Carole Peterson of the USEPA, dated January 16, 2013, to John Hoffman of
Ashland, transmitting final comments on the draft Baseline Ecological Risk Assessment.

E.  Other pertinent communications with the agencies during the previous month:

® None this period
2. Future Actions, Data, and Plans

A. The following actions, data, and plans are scheduled to be conducted during the following two 2)
months contingent on the USEPA’s schedule for final input on previously submitted documents
and responses to Agency comments:

- “

* Follow up on the final response to comments from the USEPA on the Draft Remedial
Investigation Report submitted by IES, and after confirmation that the comments have been
resolved, begin preparation of the Final Remedial Investigation Report. .

* Address the final comments from the USEPA on the Draft Baseline Ecological Risk
Assessment (BERA) submitted by IES, and prepare a final BERA.

*  Continue work on resolving comments from the USEPA on the Draft Feasibility Study
report. :

* Continue work to properly dispose of the tank that moved during Hurricane Sandy.

B.  Other information related to the progress of work:
* None during this reporting period.
3. Project Schedule

A. The percentage of completion of the project subtasks has been updated and.is shown on the
overall project schedule (Figure 1). Many of the schedule subtask details including the Phase I
and Phase II RI field investigations and the treatability study determination process are 100%
complete and have been collapsed for presentation brevity on Figure 1. With the submittal to the
USEPA of the revised draft RI report and the draft FS report, the schedule is controlled by the
USEPA review process. Coordination with the USEPA is ongoing regarding the review process.
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Based on the current status of final input from the USEPA on the RI and the FS and previously
submitted response to comments documents, with this progress report the schedule has been
updated to provide an additional approximately two months to conclude the review process. As
the time necessary to complete the review process is further defined, the schedule will be updated
accordingly. ' ’

Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work:

* No specific delays are being encountered at this time, and the current schedule reflects the
completion of draft RI and FS reports, as described above. However, resolution of comments
is pending on the revised RI and draft FS.

Description of efforts made to mitigate these delays or anticipated delays:

® None necessary at this time.

Funding Mechanism

An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25,
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial

assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq.
of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact John Hoffman of
Ashland Inc. at 302-995-3485.

Sincerely,

CORNERSTONE ENVIRONMENTAL GRoOUP, LLC

Al

Gary J. DiPippo, P.E.
Manager, Hydrogeology and Remediation

Enclosure
cc:  J. Hoffman, Ashland Inc. C. McGowan, IES
S. Miller, NJDHSS S. MacMillin, Brown and Caldwell
- F. Cardiello, Esq., USEPA K. Tolson, Geosyntec
D. Toft, Esq. M. DeFlaun, Geosyntec
A. Pavelka, NJIDEP J. Kubitz, Entrix

R. Lampkin, Ashland
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‘ Figure 1

RI/FS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site
ID Name Duration Start Finish '08 /Q2'08 [Q3'08 |Q4'08 [Q1'09 |{Q2'09 [Q3'09 |Q4'09 |Q1'10 |Q2'10 {Q3'10 [Q4'10 [Q1'11 [@2'11 [@3'11 [Q4'11 [Q1'12 [Q2'12 [Q3'12 Q4'12 [Q1'13 [Q2'13 [Q3'13
FIM|AIM[J|J[A[s[O[N[D[J[F[m|A[M[J[J]A[S|OIN]D[J]F[M[A[M[J[J[A]S[O]NID[J[FIM[A[M[J[J[AIS|O[N[D]J [F[M[A[M[J[J[A[S|[O]N[D|J]FIM[A[M]I]J]A

1 [Site Characterization 358.2 wks Fri 6/1/01 Wed 4/23/08 ) ! ! ! i f [ ; f ! !
204 [Remedial Investigation (RI) Report 570.7 wks Fri7/sl02  Fri6/2113 : ' : : ' : . : : :
205 RURA Megting with USEPA 0 wks Fri 5/16/08 Fri 5116/08
206 Prepare Draft RI Report 4.4 mons Wed 5/7/08 Mon 9/8/08
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08 h SRS
209 Prepare Draft Ecological RA (Rl Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08| S - r_l
210 Submit Draft RA Reports 0 wks Fi1024/08  Fri10/24/08] Submit Dﬁﬁﬁﬁep&iﬂs& 10/24/08 |
211 EPA Review of Draft Rl & RA Reports 34.5 wks Wed 9/17/08 Fri 5115/09( Draft Rl & RA Reports e ————— | | _ i
212 EPA Review of Response to Comments Submittals 202 wks Mon 5/18/09 Fri3f20n3[ ! Lo i" i —— !_.“_?—“__ = N
213 |  USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thug/2H0  Thu9/2/10 f ‘ LT LT T RYZZEBEEEE FT FTTT 1 ' ki
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 10/29/10 Fri10/29M10 | L | e—1a42940
215 Impleme:it Off-Site Ditch Characterization and Amend Rl Report 20.6 wks Mon 7/18/11 Wed 12/711| i | | i . :
216 USEPA Review of Final Rl and RA Reports 68.4 wks Thu 12/8/11 Fri3i20n3| | f Ll . ‘ T s — |
217 Response to EPA Comments on Final RI and RA Reports 4 wks Mon 41113 Fri 4/26/13 i | i | P P i i Y 72 y | ! ) [" ;}_r
218 Prepare Final Rl & RA Reports 2 mons Mon 4/29/13 Fri6i2113] L1 i i i i Prepal:'e B ina:l RI & RA eronﬁ _-( ,,,,,,,,,,,,
220 ID Candidate Technologies 449.5 wks Fri 7/5/02 Thu 2/24111 |
221 ID Candidate Technologies - Phase | 4.5 wks Fri 7/5/02 Tue 8/6/02
223 ID Candidate Technologies - Phase Il 68 wks Thu 1111107 Fri 2/27/09
224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 111/07 Fri 4/11/08 |
225 EPA Review of Revised Tech Memo 30.8 wks Thu4/17/08  Tue11/18/08| | I —
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08| evise Technical
227 EPA Review and Approval of Draft Revised Technical 14 wks Mon 11/24/08 Fri 2/127/09 P

Memorandum

228 Treatability Studies Evaluation & Final Determination 46 wks Thu1/28110  Thu 12/16/10
235 USEPA Review and Approval of QAPP 40 wks Fri 5/21/10 Thu 2/24111
236 USEPA Review and Comment 12.4 wks Fri 5/2110 Mon 8/16/10
237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 81710 Thu 11/4/10
238 EPA Approval of QAPP 16 wks Fri 11/5110 Thu 2/24/11 ! !
239 |[Feasibility Study (FS) Report 237 wks Tue 11/18/08 Mon 6/3/13 Feasibilify Study (FS) Report F
240 RAOs 0.82 wks Tue 11/18/08 Tue 12/2/08| . RAOspa:
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7129111 i
242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24111
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09
244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10
245 Presentation to USEPA 5 wks Mon 6/27/11 Fri7i29M1| P i i ! : i -
246 |  Draft FS Report 19.2 wks Thug/1  Thutensmf | Ll L] F1] ™ Draft FS Report s—- | |
247 | Submit Draft FS to USEPA Owks  Thut2hsmi Thutamsat| | L ' Submit Draft FS to USEPA @] 72/15/11
248 Agency Review/Comments 67 wks Mon 12/1911 Fri 3129113 . | | i ' | :Agéncy Réview/Corﬁants == a l_ = = | |
249 FS Presentation to USEPA 0 wks Fri 3/29/13 Fri 312913 | ‘ Pl : ' L o e n [ & 3/29/13
250 Prepare Final FS 9 wks Tue 4213  Mon63n3| | | | _ L Ll ‘ | | o I , Prepare Fingl FS [*
251 Submit Final FS Report 0 days Mon6/313  Monei3i3| | | | Dl f L el ol | Submit Ifinj FS Report & 6/3/13

Task () Progress eosssssssssssssm Miestone ¢ Summary & ——
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